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BTS Bioengineering

BTS Agenda of Installation Procedure and Training at TUIT and TPMI (Tashkent—Karshi—Nukus)

The BTS technicians ( 2 person ) in charge of the installation will be arrive in Tashkent on Tuesday
14™ November at 7:30 AM

From Tuesday 14™ to Friday 17" November

Equipment installation and test at TUIT and TPMI in Tashkent by 2 BTS Technicians

From Saturday 18" to Monday 20" November

Equipment installation and test at Karshi TUIT by 2 BTS Technicians

From Tuesday 21° to Thursday 23" November

Equipment installation and test at Nukus TPMI by 1 BTS Technician

From Tuesday 21° to Thursday 23" °November

Training in Tashkent for all the staffs by 1 BTS Technician

The technicians will depart from Tashkent on Friday 24™ at 9:00 AM
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